
FY04 RESCHEDULE  REQUESTS

Project 
Number

Project 
Manager

Contractor/ 
Sponsor Project Name  Reschedule 

Request 
 Verify minimum budget need and whether all rescheduled work can be 

completed by September 30th  
BiOp 

Critical?

1991-078-00 Wilcox ODFW
Burlington 
Bottoms 

Management Plan
 $           29,500 Approximately $29,500 is needed for FY04 work per Sue Beilke, ODFW. 

The remaining $14,500 will be spent in October FY05. No

1993-035-01 Keen Idaho SWCS Red River 
Restoration  $                  -   

 $37,907 was slated for use primarily in discussions with landowners 
regarding conservation easements.  Since BPA has put conservation 

easement purchases on hold it is very unlikely we would use these funds 
within this fiscal year. Denny Dawes, PM

No

2000-001-00 Wilcox Colville Tribe

Improvements of 
Anadromous Fish 

Habitat and 
Passage in Omak 

Creek

 $             9,000 
 Needs $9,000 in order to complete a task that has been delayed by BIA. 
They can start by May and BPA's portion will be done by September 30th.

This is a cost-share with BIA.   
No

1994-018-07 Branum Pomeroy 
SWCD

Habitat For Fall 
Chinook, 

Steelhead & Bull 
Trout

 $           11,000  Duane says he could spend it all before 9/30 but all the bills wouldn't be 
in to us until October and November. No

1998-033-00 Wilcox YN
Restore Upper 

Toppenish Creek 
Watershed

 $           32,176  Cannot get a hold of sponsor. Tom McCoy work 509-865-6262 No

2000-016-00 Craig USFWS
Protect & Enhance 

Tualatin River 
NWR Additions

 $           50,000  Yes; $50K is really reschedule and $19K is Within-Year approx. No

1997-056-00 Byrnes YN

Klickitat 
Watershed 

Enhancement 
Project

 $         194,490 The sponsor CONFIRMED that they need the full value of the reschedule 
request for use during FY 2004.  No

1999-019-00 McClintock Custer SWCD Restore Salmon 
River Area  $         150,710 

This project requests a total FY04 spending cap of $510,000; a net 
increase of $150,710 over the current FY04 spending cap of $359,290.  

This amount can be spent by Sept 30, 2004.
Yes - 149

2002-074-00 Keen NPT Protect & Restore 
Crooked Fork  $           51,094 Yes Yes - 150

1996-077-03 Keen NPT
Protect and 

Restore Bear to 
Fishing Creek

 $                  -   

We will not spend the $60,000 by the fiscal year and I am fine if we drop 
the request.  Our impending budget 

crisis was solved with permission to subcontract $ to the USFS in two 
billings this year.  Becca Lloyd, PM

Yes - 150 

1998-003-00 Craig Spokane Tribe Spokane Wildlife 
Mitigation O&M  $             9,000  Yes No
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2002-021-00 Piccininni WDOE
Reduce Water 

Temp. in 
Teanaway

 $           50,098 Yes - 152

1998-020-00 Zelinsky WDFW
Assess Fish 
Habitat in the 

Walla Walla Basin 
 $             4,500 They still need the full rescheduled amount.  Work will be completed by 

Sept. 30th. No

1995-027-00 Craig Spokane Tribe
Lake Roosevelt 

Sturgeon 
Recovery Project

 $           30,070  Yes No

2001-029-00 Baesler WDFW
Ford Hatchery 
Improvement, 

O&M
 $           52,000 No

1990-044-00 Watts Coeur D'Alene 
Tribe

Implement 
Fisheries 

Enhancement on 
Couer d'Alene 
Reservation

 $           53,200 No

1987-100-01 McCloud Umatilla Tribe

Umatilla R. Anad. 
Fish Habitat 

Enhancement 
Project

 $           14,000 
Sponsor would like the full $14k.  They feel they can have the work 

complete by FY 04 as long as there are not any major environmental 
delays (NEPA).

Yes - 150

1998-028-00 Swan Jefferson 
Country SWCD

Trout Creek 
Watershed 

Improvement 
Project

 $           75,272 

They really need to get $75,000.  If BPA committed to the rescheduling, 
Jefferson SWCD could get the work done by June 30, 2004.  The more 

money they have the faster they can implement the project.  They missed 
the boat last year due to delays in permitting and ESA Consultation.

Yes - 153

2002-053-00 Ralston WDFW Assess Salmonids 
Asotin Cr. W.S  $           83,500  Still $83,500.  The sponsor would also need to get the $200,000 within-

year modification to do the work this fiscal year. Yes - 180

1987-100-02 McCloud ODFW
Umatilla River 

Basin Fish Habitat 
Improvement

 $           60,000 Sponsor would like the full $60k.  The 3-bay storage facility has been 
completed. Yes - 152

2001-011-00 Lofy Umatilla Tribe Habitat Diversity in 
Alluvial Rivers  $             9,374 There was no spending cap in the contract.  Work has already been done 

and final invoice paid.    No

TOTAL  $         968,984 

Bonneville Power Administration 4/28/2004 Page 2


